

GSP SCHEDULE - NORTH SAN BENITO BASIN

		TAC Meetings		SBCWD GSA Board Meetings		Public Workshops				
		No.	Date	Topic / Deliverable*	Date	Topic / Deliverable	No.	Date	Main Topics	
2018	J	1	8/15/2018	Work Plan (informational)			1	11/14/2018	Kickoff	
	A									
2019	S	2	11/7/2018	<b><u>Introduction and Plan Area Sections</u></b>			2	6/18/2019	Hydrogeologic Conceptual Model/Groundwater Conditions	
	O									
	N	3	1/14/2019	Data Memo (informational)	1/14/2019	Annual Report/SGMA Update				
	D				1/30/2019	Introduction and Plan Area Section				
	J	4	4/24/2019	<b><u>Hydrogeologic Conceptual Model/Groundwater Conditions Sections</u></b>	4/24/2019	Hydrogeologic Conceptual				
					05/22/2019	Model/Groundwater Conditions Sections				
	F	5	8/28/2019	<b><u>Management Areas Memo</u></b>			08/28/2019			
	M									
	A	6	10/30/2019	<b><u>Water Budget Section</u></b>			11/20/2019			
	M									
J	7	1/13/2020	Numerical Model Report (informational)			1/13/2020				
J										
F	8	4/29/2020	<b><u>Sustainability Criteria Section</u></b>			5/27/2020			3. Feb 2020** Water Budget	
M										
A	9	7/29/2020	<b><u>Management Actions/Projects Section</u></b>			8/26/2020			4 May 2020** Sustainability Criteria	
M										
J	10	10/28/2020	<b><u>Implementation Plan Section</u></b> Monitoring Program (informational)			11/18/2020			5 Sep 2020** Management Actions	
J										
A	11	1/27/2021	<b><u>Admin Draft GSP</u></b>			2/24/2021			6 Jan 2021** Implementation Plan	
S										
O	12	4/28/2021	Draft GSP			TBD			7 May 2021** Draft GSP	
N										
D	13	Jul 28 2021	Final GSP							
J										
A	<b>90-Day Counties and Cities Review Period</b>									
S	14									Nov 2021** SBCWD GSA GSP Public Hearing for Adoption
O										
N										
D										
J	<b>Jan-31-2022 Deadline for Submittal to DWR</b>									

\*Deliverables highlighted in bold and underline are submitted for TAC review.

\*\*Date and time to be determined