GSP SCHEDULE - NORTH SAN BENITO BASIN									
		TAC Meetings			SBCWD GSA Board Meetings		Public Workshops		
		No.	Date	Topic / Deliverable*	Date	Topic / Deliverable	No.	Date	Main Topics
2018	J A S	1	8/15/2018	Work Plan (informational)					
	O N D	2	11/7/2018	Introduction and Plan Area Sections			1	11/14/2018	Kickoff
2019	J	3	1/14/2019	Data Memo (informational)	1/14/2019 1/30/2019	Annual Report/SGMA Update Introduction and Plan Area Section			
	M A M	4	4/24/2019	Hydrogeologic Conceptual Model/Groundwater Conditions Sections	4/24/2019 05/22/2019	Hydrogeologic Conceptual Model/Groundwater Conditions	2	6/18/2019	Hydrogeologic Conceptual Model/Groundwater
	J J A	5	7/31/2019	Management Areas Memo	8/28/2019	Management Areas Memo			
	S O N	6	10/30/2019	Water Budget Section	11/20/2019	Water Budget Section			
2020	D J F		1/13/2020 2/24/2020	Numerical Model Report (informational) Sustainability Criteria	1/13/2020	Annual Report/Quality Update			
	M A M	9	4/29/2020	Sustainability Criteria					
	J J A		7/22/2020 8/26/2020	Sustainability Criteria <u>Sustainability Criteria</u>	7/29/2020	Sustainability Criteria Section			
	S O N		9/29/2020 11/4/2020	Monitoring(informational) Measuring Extraction				9/23/2020	Water Budget/Sustainability
	D				12/16/2020	Monitoring and Projects	4	12/9/2020	Management Actions
2021	J F M	15	1/27/2021 2/24/2021	Measuring Extraction/Funding Actions/Project/Round 3	1/11/2021	Annual Report	5	3/10/2020	Actions/Projects/Funding
	A M J	17	4/28/2021 6/30/2021	Actions/Project/Implementation Draft GSP	6/30/2021	Draft GSP	6	8/04/2021**	Draft GSP
	J A S	90-D	ay Counties a	nd Cities Review Period					
	O N D			Final GSP	Nov 17 2021 Dec 14 2021**	SBCWD GSA GSP Public Hearing for Adop SCVWD GSA GSP Public Hearing for Adop			
2022	J		Jan-31-202	2 Deadline for Submittal to DWR					
*Deliverables highlighted in bold and underline are submitted for TAC review. **Date and time to be confirmed									